

GRAND RENOVATIONS

Schedule & Updates

Summary

The City of Grand Ledge was awarded \$1 million in grant funds from the Michigan Economic Development Corporation (MEDC) through their Revitalization and Placemaking Program (RAP). The City will leverage the grant funds as gap financing to support an estimated \$3.9 million place-based, infrastructure project within the downtown Central Business District.

Street & Sidewalk Closures

On-street parking will be closed on northbound, N. Bridge Street. Businesses are encouraged to have patrons use the public parking noted below.

Important Notes:

- Localized sidewalk replacement will be completed along the block. **Alternate entry to businesses is encouraged if available.**
- Crosswalks will be maintained with temporary gravel until new ramps are installed.

Happening Now

Bridge Street Improvements - Phase 1.2

Work concentrated to NORTH Bridge (Front to Main) April 25 - June, 2024

Construction will begin on North Bridge Street, beginning where the bridge meets Front Street and progressing north. Along with equipment staging and mobilization, you are likely to see renovation work on sidewalks, bump outs for pedestrian safety, and raised planter beds for landscaping and additional seating.

Phase 2.1 Anticipated Start - June 12, 2024

