

**CHANGE ORDER NO.: 01**

Owner:	City of Grand Ledge	Owner's Project No.:	5825-01
Engineer:	Hubbell, Roth & Clark	Engineer's Project No.:	20221119
Contractor:	RK Davis, Inc.	Contractor's Project No.:	C760
Project:	Wastewater Treatment Plant Improvements	Effective Date of Contract	6/11/2025
Contract Name:	Wastewater Treatment Plant Improvements		
Date Issued:	8/20/2025	Effective Date of Change Order:	8/20/2025


The Contract is modified as follows upon execution of this Change Order:

Description:	Price
FO_04      Fencing and signage to prevent pedestrian access to the active construction site while allowing safe access to the park and trails.	Increase    \$    11,379.49
WCD_01      Excavated Soils Management Plan for use of excavated materials on the City's property.	Increase    \$    66,055.41
CE_01      Necessary air barrier behind metal panels required in the penthouse of the AGS building	Increase    \$    8,732.51
CE_04      WW Pumps and Chemical Feed Substitution to accommodate lead times and project schedule.	Decrease    \$    (169,685.00)
<b>Total</b>	<b>\$    (83,517.59)</b>

Attachments:

FO_04	Park and Trail Pedestrian Control Plan
WCD_01	Excavated Soils Management Plan
CE_01	Air Barrier CE
CE_04	WW Pumps and Chemical Feed Substitution

Change in Contract Price	Change in Contract Times
Original Contract Price: <b>\$43,679,400.00</b>	Original Contract Times: Substantial Completion:            1020            3/27/2028 Ready for final payment:            1050            4/26/2028
<b>Change</b> from previously approved Change Orders : <b>\$0.00</b>	<b>Change</b> from previously approved Change Orders: Substantial Completion:            0 Ready for final payment:            0
Contract Price prior to this Change Order: <b>\$43,679,400.00</b>	Contract Times prior to this Change Order: Substantial Completion:            1020            3/27/2028 Ready for final payment:            1050            4/26/2028
<b>Increase</b> this Change Order: <b>(\$83,517.59)</b>	<b>Change</b> this Change Order: Substantial Completion:            0 Ready for final payment:            0
Contract Price incorporating this Change Order: <b>\$43,595,882.41</b>	Contract Times with all approved Change Orders: Substantial Completion:            1020            3/27/2028 Ready for final payment:            1050            4/26/2028

	<u>Recommended by Engineer (if required)</u>	<u>Authorized by Owner</u>
By:	<u></u>	_____
Title:	<u>Associate</u>	_____
Date:	<u>8/20/25</u>	_____
	<u>Authorized by Contractor</u>	<u>Approved by Funding Agency (if applicable)</u>
By:	_____	_____
Title:	_____	_____
Date:	_____	_____



# CJ'S Coatings/Sealants Inc.

5144 Chicago Dr Ste 2 Hudsonville, MI 49426  
 Phone: 616-662-3366 Fax: 616-662-3382

Floor Coatings,  
 Sealants,  
 Waterproofing,  
 Masonry Restoration



## QUOTATION

Page# 1 of 1

To:

**RK DAVIS  
 C/O PETER**

Project Name :

**GRAND LEDGE WWTP**

Date	Sales Rep.	Addendum's
6/30/2025	Brandon Oliver	N/A
<b>Description of Quote</b>		
We are happy to offer you a quote for the following work on said project		
<b>SECTION 072726 FLUID APPLIED MEMBRANE AIR BARRIER</b>		<b>\$8,214.00</b>
We propose to furnish/install Carlisle Barritech VP Fire and all related accessories		
At mechanical penthouse on dense glass		

Labor, material, & insurance included unless indicated otherwise. Tax is included unless job is tax exempt. Warranties as per specifications. All material is guaranteed to be specified, and the above work to be performed in accordance with the drawings and specifications submitted for above work and completed in a workmanlike manner. Quote is in good for 45 days.





**WORK CHANGE DIRECTIVE NO.: 01**

Owner: City of Grand Ledge Owner's Project No.: 5825-01  
Engineer: Hubbell, Roth & Clark Engineer's Project No.: 20221119  
Contractor: RK Davis, Inc. Contractor's Project No.:  
Project: Wastewater Treatment Plant Improvements  
Contract Name: Wastewater Treatment Plant Improvements  
Date Issued: 7/8/2025 Effective Date of Work Change Directive: N/A

Contractor is directed to proceed promptly with the following change(s):

Description:

**Provide management of excavated soils management and rough grading on City property. Provide erosion and sediment control measures per project specifications.**

**Pricing shall be limited to the additional scope of work for the rough grading and reduction in scope of work for disposal on the City property (instead of offsite disposal).**

Attachments:

**1. Figures 1A and 1B**

Purpose for the Work Change Directive:

**To manage the excavated soils removed during excavation at the WWTP and the City's property and provide rough grading of a berm as shown on the attach figure.**

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract Price and Contract Time, is issued due to:

Non-agreement on pricing of proposed change.  Necessity to proceed for schedule or other reasons.

Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: \$ \_\_\_\_\_ [increase] [decrease] [not yet estimated].

Contract Time: \_\_\_\_\_ days [increase] [decrease] [not yet estimated].

Basis of estimated change in Contract Price:

Lump Sum  Unit Price  Cost of the Work  Other

Recommended by Engineer

Authorized by Owner

By: \_\_\_\_\_

\_\_\_\_\_

Title: \_\_\_\_\_

\_\_\_\_\_

Date: \_\_\_\_\_

\_\_\_\_\_



Equal Opportunity Employer

# E.T. MacKenzie Company - Grand Ledge

One of The MacKenzie Companies

4248 West Saginaw Highway  
Grand Ledge, MI 48837

Phone: (517) 627.8408 Fax: (517) 627.4470  
www.mackenzieco.com

<b>To:</b> RK Davis	<b>Contact:</b>			
<b>Address:</b> 4457 40th St. SE Kentwood, MI 49512	<b>Phone:</b> 616-456-0059 <b>Fax:</b>			
<b>CO Name:</b> WCD 01	<b>CO ID:</b> 03			
<b>Project Location:</b>	<b>CO Date:</b> 4/7/2025			
<b>Item #</b>	<b>Item Description</b>	<b>Estimated Quantity</b>	<b>Unit</b>	<b>Total Price</b>

## 05.0 - WCD 01

### 02.0 - Soil Erosion Controls

1	Install Silt Fence	3,178.00	LF	\$10,487.40
8	SESC Permit/Bond	1.00	LS	\$560.00
<b>Total Price for above 02.0 - Soil Erosion Controls Items:</b>				<b>\$11,047.40</b>

### 04.0 - Site Earthwork

2	Haul Spoils	26,091.00	BCY	(\$13,045.50)
3	Grading Of Stockpiled Spoils	18,416.00	BCY	\$27,624.00
4	Grading Of Stockpiled Spoils For Berms	3,540.00	BCY	\$18,939.00
5	Grading Of Stockpiled Spoils For Swale	4,135.00	BCY	\$14,265.75
<b>Total Price for above 04.0 - Site Earthwork Items:</b>				<b>\$47,783.25</b>

**Total Price for above 05.0 - WCD 01 Items:** \$58,830.65



Equal Opportunity Employer

# E.T. MacKenzie Company - Grand Ledge

One of The MacKenzie Companies

4248 West Saginaw Highway  
Grand Ledge, MI 48837

Phone: (517) 627.8408 Fax: (517) 627.4470  
www.mackenzieco.com

<b>To:</b> RK Davis	<b>Contact:</b>
<b>Address:</b> 4457 40th St. SE Kentwood, MI 49512	<b>Phone:</b> 616-456-0059 <b>Fax:</b>
<b>CO Name:</b> WCD 01	<b>CO ID:</b> 03
<b>Project Location:</b>	<b>CO Date:</b> 4/7/2025

**Notes:**

- The following items are excluded from this proposal:
  - Fees
  - Engineering
  - Surveying
  - Layout - **FOR OUR WORK ONLY**
  - As-Built Drawings - **RED LINES ONLY**
  - Road Certification
  - Geotechnical Engineering
  - Geotechnical Testing
  - Quality Control Testing
  - Environmental Testing
  - Environmental Monitoring
  - Dewatering
  - Hazardous Material Handling and Disposal
  - Contaminated Material Handling and Disposal
  - Handling Spoils Produced by Others
  - Foundation Excavation and Backfill
  - Structural Concrete
  - Franchised Utility Installation
  - Franchised Utility Relocation
  - Franchised Utility Demolition
  - Well Removal / Abandonment
  - Wetland Mitigation and Associated Work
  - Exporting Excess Soils
  - Importing Fill Soil
  - Undercutting Unsuitable Soils
  - Soil Stabilization
  - Soil Drying
  - Landscaping
  - Irrigation
  - Conduit
  - Frost Law Load Limitations
  - Pavement Markings
  - Masonry Walls and Columns
  - Permanent Site Fencing and Gates
  - Bollard Installation
  - Permanent Site Signage
  - Site Furnishings.

<p><b>ACCEPTED:</b> The above prices, specifications and conditions are satisfactory and hereby accepted.</p> <p><b>Buyer:</b> _____</p> <p><b>Signature:</b> _____</p> <p><b>Date of Acceptance:</b> _____</p>	<p><b>CONFIRMED:</b> <b>E. T. MacKenzie Company</b></p> <p><b>Authorized Signature:</b> Caleb Shillinger</p> <p><b>Estimator:</b> _____</p> <div style="text-align: right; font-size: small;">       Digitally signed by Caleb Shillinger        DN: C=US,        E=cshillinger@mackenzieco.com, O=E.T.        MacKenzie Co., OU=Project Manager -        Estimator, CN=Caleb Shillinger        Date: 2025.07.25 15:10:30-04'00'     </div>
---	---



Equal Opportunity Employer

# E.T. MacKenzie Company - Grand Ledge

One of The MacKenzie Companies

4248 West Saginaw Highway  
Grand Ledge, MI 48837

Phone: (517) 627.8408 Fax: (517) 627.4470  
www.mackenzieco.com

<b>To:</b> RK Davis	<b>Contact:</b>			
<b>Address:</b> 4457 40th St. SE Kentwood, MI 49512	<b>Phone:</b> 616-456-0059 <b>Fax:</b>			
<b>CO Name:</b> WCD 01	<b>CO ID:</b> 04			
<b>Project Location:</b>	<b>CO Date:</b> 4/7/2025			
<b>Item #</b>	<b>Item Description</b>	<b>Estimated Quantity</b>	<b>Unit</b>	<b>Total Price</b>

## 05.0 - WCD 01

### 02.0 - Soil Erosion Controls

1	Silt Fence	922.00	LF	\$3,042.60
6	SESC Permit/Bond	1.00	LS	\$260.00

**Total Price for above 02.0 - Soil Erosion Controls Items:** \$3,302.60

**Total Price for above 05.0 - WCD 01 Items:** \$3,302.60



3.08 Schedule of Proposed Major Equipment

Spec Section Number (s)	Subcontractor / Equipment Item	Identify Subcontractor/Manufacturer Included in Base Bid by circling one of the following <sup>1</sup>	Identify Contractor Substitution or Approved Alternate (optional) <sup>2</sup>	Lump Sum Price Adjustment Substitution or Alternate Add/(Deduct)
11343	Wet Pit Submersible Wastewater Pumps	a. Flygt	a. KSB b. ABS	Deduct 150,000
11345	Chemical Feed Skid	a. Blue-White Industries	a. Watson Marlow b.	Deduct 19,685